| | Task | Deadline | Assigned To | Status | Comment | Estimated hours | Actual hours spent |
|---|---|---|---|---|---|---|---|
| Week 5 - Skeleton | Set up version control | 2/1/2016 | J | Done! | | 0.25 | 0.25 |
| | Wireframe | 2/7/2016 | Jennie & Michael | Not Yet Started | Discuss 2/4/2016 | 6 | |
| | Flow/Navigation | 2/4/2016 | Jennie & Michael | Done! | | 2 | 2.25 |
| | Create visual comps for rental side | 2/8/2016 | Jennie & Michael | In Progress | Use Sketch | 1 | 1.5 |
| | Create logo for homepage | 2/8/2016 | Jennie & Michael | In Progress | | 1 | |
| | Assignment 5 | 2/4/2016 | | | | | |
| | Summary paragraph | 2/5/2016 | Everyone | Done! | | 1 | 1 |
| | HE Review | 2/6/2016 | Everyone | Done! | | 1 | 1 |
| | List of Changes | 2/4/2016 | Jennie | Done! | | 0.5 | 0.5 |
| | Polish Homepage | 2/7/2016 | Jennie & J | In Progress | | 1 | |
| | Develop 2 additional screens - search, filter, search results(?) | 2/8/2016 | Jennie & J | In Progress | | 3 | |
| | Finish this plan! | 2/4/2016 | Everyone | In Progress | | 1.5 | 3 |
| Week 6 - Functionality | Create visual comps for listing | 2/15/2016 | Jennie & Michael | In Progress | Use Sketch | 5 | |
| | Revisit and Finish Up Interaction Flow | 2/15/2016 | Jennie & Michael | In Progress | | 3 | |
| | Clickable Prototypes | 2/10/2016 | Jennie & Michael | Not Yet Started | Use Invision | 10 | |
| | Setup basic app | | J | In Progress | Using Express boilerplate | 1 | |
| | Write dev instructions | | J | Not Yet Started | | 1 | |
| | User Accounts | | J | Not Yet Started | | 1 | |
| | Update Implementation Plan | | Everyone | Not Yet Started | | 0.5 | |
| Week 7 - Functionality Cont | Design database schema | | J | In Progress | | 2 | |
| | Create visual comps for renting out gear | | Jennie & Michael | In Progress | | 5 | |
| | Setup production environment | | J | Not Yet Started | | 3 | |
| | Continuous Integration | | J | Not Yet Started | | 2 | |
| | Populated Database | | J | Not Yet Started | | 1 | |
| | Finish Clickable Prototypes for All Screens | 2/16/2016 | Jennie & Michael | Not Yet Started | | 5 | |
| | | | | | | | |
| Week 8 - | Create Visual Comps for unaccounted screens | | Jennie & Michael | Not Yet Started | | 5 | |
| Implement listing features | Observational user testing & Documentation - watch people post gear to rent | | Jennie &/or Michael | Not Yet Started | | 1.5 | |
| Alpha Testing | Observational user testing & Documentation - watch people rent gear | | Jennie &/or Michael | Not Yet Started | | 1.5 | |
| | Ideate solutions to any issues discovered during testing | | Everyone | Not Yet Started | | ? | |
| | Get Google Analytics running on our product | | J | Not Yet Started | | 0.25 | |
| Week 9 - | Create wireframes and visual comps for any redesigns of issues discovered during user testing | | Jennie & Michael | Not Yet Started | | ? | |
| Implement messaging features | Develop or edit redesigned pages | | J | Not Yet Started | | ? | |
| Open for Beta testing | Stretch Goal: start posting on social media encouraging friends to make accounts (Extra Credit) | | Everyone | Not Yet Started | | 0.25 | |
| | Stretch Goal: storyboard the product video (Extra Credit) | | Unassigned | Not Yet Started | | 1 | |
| | | | | | | | |
| Week 10 | Stretch Goal: shoot the video footage for product video (Extra Credit) | | Unassigned | Not Yet Started | | 2 | |
| Polish | Stretch Goal: edit and finalize product video (Extra Credit) | | Unassigned | Not Yet Started | | 1.5 | |
| | Stretch Goal: continue posting on social media encouraging friends to make accounts to reach goal of (Extra Credit) | | Unassigned | Not Yet Started | | 0.25 | |
| | Stretch Goal: "Revisit Inspiration" Extra Credit | | Unassigned | Not Yet Started | | 2 | |
| | Create Final Presentaion | | Everyone | Not Yet Started | | 5 | |
| | Rehearse Final Presentation | | Everyone | Not Yet Started | | 0.5 | |